



**Structural Steel Installation**

**CONSTRUCTION UPDATES**

**Interior Renovation:**

- Mechanical rough-ins continue and interior walls start to be closed in.

**Exterior Site Work:**

- Earth moving activity to prepare for the building structures continues.
- Concrete pouring for building foundations continues on the east-side.
- Structural steel being erected for the new additions starting on the west-side.
- Elevator pit and shaft construction will begin.
- Pest control remediation occurred the week of February 6
- Utility installation and storm water management will continue.
  - This means installation of storm and sewer lines and electrical duct banks.

**Utility Pole on V Street:**

- Verizon will soon be connecting their service to the new pole.
- Other service providers may also soon be connecting their service to the new pole.

**ACTIVITIES YOU MAY NOTICE**

- Public space utility work between 14<sup>th</sup> and 15<sup>th</sup> on V St. in front of the school
  - This may require periodic closure and flagging on V St. between 14<sup>th</sup> and 15<sup>th</sup> St.
  - This work will not block access to neighbor's houses
- Earthmoving equipment
- Removal of dirt
- Continued construction workers parking in the neighborhood subject to existing posted signage
- No parking signs on V St in front of the building per a public space permit
- Continued servicing of the dumpsters
- East retaining wall perpendicular to V St demolition and construction will begin in March

**Interested in working on the construction site?**

MCN works to connect qualified candidates with subcontractors who have a need. There is no guarantee that jobs are available at a specific construction site. For more information on the subcontractor hiring and review process, contact:

**Mika Hailstock – (202) 656-6325**  
**macaajobs@gmail.com**

**BASIC CONSTRUCTION SCHEDULE**

Work Hours: 7 A.M. to 7 P.M.  
Mondays through Saturdays (No Holidays)

**POINT OF CONTACT**

Raymond Weeden  
Senior Director of Community Engagement  
202-498-3621  
rweeden@dcprep.org